



**Phase 12**  
**Qatar Power Transmission System Expansion-Phase 12**  
**GTC-643B/2014-Larsen & Toubro Limited**

**DOCUMENT TRANSMITTAL ADVICE**

Ref.No.: **PH12-EPE-3B-DTA-17-03554**

**Total Pages: 1**

**Forwarded to:**

**Type of status:**

M/s.	<b>Larsen &amp; Toubro Limited</b> <b>P.O. Box 24399, Doha, Qatar Fax:+974</b> <b>4432382</b>	A - Approved (Issue as IFC*) B - Approved Except as Noted (Issue as IFC* with incorporated comments) C - Approved Except as Noted & Resubmit D - Not Approved E - As Built F - For Information G - Superseded H - See Remarks I - Collect Stamped Documents from CNS Office J - Rejected *IFC = Issued For Construction
Attn.	<b>Dr. Marc Brandone, Project Cluster Director</b>	
CC.	<b>KM-ENA End User Focal Point</b> <b>Mr. Anthony Xavier, Project Manager</b>	

Item No.	DTS No. & Date	Document / Drawing No. Rev..	Rev.	Subject	Status
1	PH12-L&T-3B-DTS-17-03554 (Rec.Date:07.03.17)	PH12-3B-10-80-S002	1	COMMON - Material Submittal for 66 & 11kV Cable Cleats and Clamps	A

**Remarks:**

Originator's Signature	Designation	Date
	<b>Mr. Akbar T. Ebrahim, Project Manager</b>	<b>20.04.17</b>

Please acknowledge receipt by returning one signed copy of this sheet (or fax confirmation to be attached).

Receiver's Signature	Designation	Date

**Djordje Dusmanovic** **TL Ebrahim Akbar Thadathil**