



Phase 12
Qatar Power Transmission System Expansion-Phase 12

GTC-643B/2014-Larsen & Toubro Limited

DOCUMENT TRANSMITTAL ADVICE		Ref.No.:	PH12-EPE-3B-DTA-16-02642		
		Total Pages: 1+1			
Forwarded to:		Type of status:			
M/s.	Larsen & Toubro Limited P.O. Box 24399, Doha, Qatar Fax:+974 4432382	A - Approved (Issue as IFC*) B - Approved Except as Noted (Issue as IFC* with incorporated comments) C - Approved Except as Noted & Resubmit D - Not Approved E - As Built F - For Information G - Superseded H - See Remarks I - Collect Stamped Documents from CNS Office J - Rejected *IFC = Issued For Construction			
Attn.	Dr. Marc Brandone, Project Cluster Director				
CC.	KM-ENA End User Focal Point Mr. Anthony Xavier, Project Manager				
Item No.	DTS No. & Date	Document / Drawing No. Rev..	Rev.	Subject	Status
1	PH12-L&T-3B-DTS-16-02642 (Rec.Date:11.10.16)	PH12-3B-10-81-S004	0	COMMON - Material Submittal for 400kV Cable Cleats & Clamps	A
Remarks:					
Originator's Signature		Designation		Date	
		Mr. Akbar T. Ebrahim, Project Manager		10.11.16	
Please acknowledge receipt by returning one signed copy of this sheet (or fax confirmation to be attached).					
Receiver's Signature		Designation		Date	

Miladin Pajic DTL Jovanovic Vlada

DTA Ref. No.: PH12-EPE-3B-DTA-16-02642

DTS: PH12-L&T-3B-DTS-16-02642(Rec.Date:11.10.16)

Item No. 1	Drawing / Document No. PH12-3B-10-81-S004	Rev. 0	Approval status A	Description COMMON - Material Submittal for 400kV Cable Cleats & Clamps
<u>COMMENTS</u>		<u>CONTRACTOR REPLY</u>		

{rows2}